

Project Name




Progress: **55%**
(Average % complete of Active Tasks)

Overdue Tasks: 2

Tasks Due Today: 2

Active Tasks: 6




Scope Creep: **19/36**

(Tasks Completed/Tasks Started)

Average Turnaround Time: **24 hrs.**

Average Difference between Due Date
and Complete Date: **8 hrs.**

Average Turnaround Time =
Finish Date –
(Start Date [if entered] or
Create Date [when Start Date is not entered])



Project Activity

Project Name



Progress: **55%** (Average % complete of Active Tasks)

Overdue Tasks: 0; Tasks Due Today: 3; Active Tasks: 12


Scope Creep: **19/36** (Tasks Completed/Tasks Started)

Average Turnaround Time: **24 hrs.**


Average Difference between Due Date and Complete Date: **8 hrs.**

Mindjet Web Bridge overdue

■ TODO ■ OVERDUE ■ ACTIVITY TREND



Mindjet Web Bridge




Project Activity

Average Difference between Due Date and Complete Date: 8 hrs.

✓


design: Project Canvas


top task



Mindjet Web Future


30






Project Canvas Requirements

updated 2 days ago



Project Canvas Wireframes

updated 5 days ago




Jackpot_Final Spec.

updated 1 wk ago

✓

Screen flows



Website Requirements











updated 2 days ago

✓

Wireframes



- ▶ Mindjet Web Future
- ▼ **Project Jackpot**
 - ▶ Background
 - ▶ Fireworks Files
 - ▶ KT Day
 - ▶ Target Vendors
 - ▶ UML
 - ▶ Validation research
 - ▶ Work Products

  	Name	Status	Modified by	Date Modified	Size
	Account user model notes.mmap	Idle	Martelli, Alex	4/26/2013 3:51 PM	32.10 KB
	accounts,permission, etc20121107.pptx	Idle	Mathieu, Blaine	11/7/2012 8:46 PM	4.62 MB
	Jackpot Breakdown_sequence.mmap	Idle	Pearson, Eric	3/19/2013 10:48 AM	59.79 KB
	Jackpot Replan Notes.mmap	Idle	Mathieu, Blaine	3/19/2013 7:34 AM	36.55 KB
	Jackpot Sketches.pptx	Idle	Unknown User	12/21/2012 9:45 AM	5.95 MB
	Jackpot XT Agenda.mmap	Idle	Unknown User	1/25/2013 10:52 PM	32.38 KB
	Project Jackpot Framework.pptx	Idle	Unknown User	9/28/2012 2:57 PM	147.68 KB

[illegible]

Project Activity

24 Activities

9/1/2012

Due Dates Pushed Back: **36 times**